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Addison County Regional Planning 

Commission  

14 Seminary Street      Middlebury, VT 05753        www.acrpc.org      Phone: 802.388.3141 

ACRPC Economic Development Committee 

Brownfields Meeting  

9:00 a.m. Thursday, January 30, 2025  

  

HYBRID MEETING: This meeting will be conducted in person at ACRPC’s office and 
remotely through the Google Meet remote meeting on-line platform.  

 
Video call link:  meet.google.com/smp-tmhv-ujp 

Or dial: (US)+1 813-527-0025 
PIN: 303 780 818# 

 

AGENDA 
I. Call to Order 
 
II. Brief review of EPA Assessment Grant Workplan and Budget (see page 2 of this document) 
 
III. Update current Brownfield sites and work status (see pages 3-5 of this document) 
 
IV. Area-Wide Planning (AWP) activities update- Dave Allwine, Stantec 

 

V. Other Upcoming Projects for Approval 

• Phase II Environmental Site Assessment and potential BRELLA enrollment for 52 Ossie 
Road property (potential Hazard Mitigation- funded buyout by Town of Middlebury) 
 

Municipal Energy Resilience Program (MERP)-awarded buildings:  

• Orwell: Firehouse, Clerk's office, town garage and sewer plant 
• Ripton: Fire station, community house 
• Leicester: Town hall, town office 
• Starksboro: Food shelf 
• Ferrisburgh: Town Hall and offices 
• Vergennes: Bixby Library 
• Bristol: Holley Hall 
• Bridport: Town office, Town Highway garage 
• Whiting: Town office Town Hall 

 
 
Set Date for next meeting – approximately May 1, 2025 

  

http://www.acrpc.org/
http://www.acrpc.org/
https://meet.google.com/smp-tmhv-ujp?hs=122&authuser=0
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
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EPA Assessment Grant Workplan Language:  

[Project Period: 09/01/2022 - 09/30/2026]  

“The ACRPC will use funding to establish an effective brownfields program to engage the 
community and create a brownfields inventory, prioritize revitalization opportunities, perform 

Phase I/II ESAs and conduct site cleanup/reuse planning and AWP activities. The ACRPC will 

develop a process to assess and remediate sites and facilitate public-private partnerships 

necessary to complete revitalization efforts. “ 

The project will include assessment activities at priority brownfield sites in the target areas, 

including an estimated:  

- 4 BRELLA enrollment fees ($500 each) [2 completed so far, 1 additional likely] 

- 11 Phase I ESAs [3 completed, 2 in progress] 
- 6 Phase II ESAs [2 in progress] 
- 6 Regulated Building Materials (RBM) Surveys [6 completed, 1 scheduled] 
- 4 Site-Specific Cleanup/Reuse Plans [2 possible- former Maverick Station, Ossie Rd] 

- Up to 3 Area-Wide Planning (AWP) activities [1 in progress] 
 

EPA Assessment Grant budget 

 

  Initial Amount 

Costs through 

(12/2024) 

Total 

Remaining 

(12/2024) 

% 

Remaining 

(12/2024)  
Personnel (ACRPC) $14,400.00  $6,807.38  $7,592.62 52.7%  
Fringe Benefits (ACRPC) $5,400.00  $3,213.56  $2,186.44  40.5%  
Indirect Costs (ACRPC) $15,000.00  $7,616.31  $7,383.69  49.2%  
Travel (ACRPC) $5,000.00  $69.01  $4,930.99  98.6%  
Supplies* $2000.00  $0.00  $2000.00           100%  
Contractual 

(Stantec/Claypoint) 

(through 9/2024) $456,200.00  $164,605  $291,595  63.9%  
BRELLA Enrollments (4) $2,000.00  $1,000  $1,000  50.0%  
Total $500,000.00  $183,311.47  $316,688.53 62.9%  

(*Amount shifted from Travel) 
 

Contractual Amount by Task  (through 12/24)     

  Task 1 Task 2 Task 3 Task 4   

Initial Budget Categories 

Grant Mgmt, 

Reporting & 

Other Eligible 

Activities 

Community 

Engagement & 

Site Inventory/ 

Selection 

Phase I/II ESAs 

& Cleanup/ 

Reuse Plans 

Area-Wide 

Planning Total 

Contractual $24,000  $24,750  $323,450  $84,000  $456,200  

Billed through 9/30/2024 $25,327.75 $2,335.61 $136,611.84 330.00 $164,605 

Amount Remaining $0 $22,414.39 $186,838.16 $83,670.00 $291,595 

(% Remaining) 0% 90.6% 57.8% 99.6% 63.9% 

 

 

https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
https://dec.vermont.gov/waste-management/contaminated-sites/brownfields/areawideplans
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Brownfield Sites and Work Status (under current EPA CWA Grant): 

In Progress as of January, 2025 

             

Active Sites: 

Site #3 – Maverick Gas Station (82 Court St., Middlebury): Town has acquired property from Global 

Corporation. Plans are in beginning stages for rerouting intersection to MUHS. 

• BRELLA enrollment completed. 
• Access Agreement obtained. 
• Eligibility form for Phase I ESA approved. 
• Phase I completed. 

• Clay Point RBMS survey completed on 5/1/24. Received reports. 
• Phase II ESA currently underway 

 

Site #6 – Former Cornwall Salt Shed (Cornwall): Evaluation of current status of Town Garage pumping 

option to control migration of salt plume in groundwater. 

• Eligibility form for evaluation approved (need copy to put in Sharepoint site). 
• Site visit completed. 
• Obtained historical reports/sampling data from Sue Johston at Town of Cornwall. 
• Data Evaluation Write up – Under preparation. Expect completion by mid-February. 

 

Site #7 – Addison Central School (Addison): Town has acquired from Addison Northwest School District 

for potential municipal use. 

• BRELLA enrollment completed. 
• Access Agreement obtained. 
• Eligibility form for Phase I ESA approved. 
• Phase I completed. 
• Eligibility form and SAP for RBMS approved. 
• Clay Point completed RBMS on 2/28/24 and reports submitted. 
• Clay Point did not collect any PCB samples due to damage concerns. 
• Phase II ESA SAP – Under internal Stantec review.  

▪ Expect to be issued to DEC/EPA by end of the January 

▪ Field work expected to commence in March 2025 

 

Site #8 – Satori Building (1741 Rt. 7, Middlebury - previously Connor Homes/American Std) 

• Eligibility form for Phase II ESA approved. 
• Access Agreement obtained. 
• Phase II ESA SAP for PFAS sampling approved. 

• Phase II sampling completed 5/28-29/24. PFAS detected but below GWES. 

• DEC requested additional round of sampling to confirm results and evaluate seasonality. 

• Supplemental Phase II SAP submitted to DEC/EPA on 9/20/24. 

• EPA SAP approval provided on 9/24/24. DEC SAP approval provided on 9/26/24. 

• Sampling conducted 10/9-10/24. 

• Second Supplemental Phase II ESA (PFAS Investigation) submitted to DEC/EPA on 12/2/24 – no 

comments. 

• DEC checking in with Dubois & King on the status of the annual December monitoring and other items 

(O&M) 

 

 

(continued on next page) 
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Site #9 – Ilsley Library (Middlebury)- EPA approved eligibility, getting access agreement 

• Eligibility form for RBMS approved. 
• Access Agreement obtained. 
• SAP for RBMS survey approved. 
• Clay Point completed RBMS survey on 8/27/24. 
• ACM, PCB, and Universal Waste reports provide on 10/21/24. Lead Paint report provided on 10/23/24. 
• Clay Point performed Supplemental Asbestos Inspection which removed certain assumed ACM via 

sample collection/testing. 

• Clay Point sent Chris Huston (contractor) a preliminary budget/proposal for the renovation work that 

is to occur at the end of Feb. 

 

Site #10 – 52 Ossie Rd, East Middlebury- vehicle storage lot on bank of Middlebury River in-process 

residential Flood-risk property buyout 

• Eligibility forms for Phase I, Phase II, and RBMS approved. 
• Access Agreement obtained. 
• SAP for RBMS approved. 
• RBMS completed on 8/6/24. Reports received 8/21/24. 
• Draft Phase I completed and send to landowner and town 

• Stantec preparing Phase II ESA SAP 

• Town of Middlebury is applying for buyout funding through HMGP. 

• Town of Middlebury is interested in BRELLA enrollment but timing may depend on Phase II results and 

buyout funding. 

 

Site #11 – 83 Court Street, Middlebury - in-process residential Flood-risk property buyout 

• Eligibility form for RBMS approved. 
• Access Agreement obtained. 
• SAP for RBMS approved. 
• RBM sampling to occur summer 2025 

 

Site #12 – Town Hall (Addison) – proposed building renovations 

• Eligibility form for Phase I, Phase II, and RBMS approved. 
• Access Agreement obtained. 
• SAP for RBMS approved. 
• Clay Point completed RBMS survey and reports submitted. 
• Phase I ESA completed. 
• Phase II ESA SAP is completed, approved by EPA 

• Stantec will begin implementation of Phase II. 

 

Site #13 – Town Hall (Goshen) – HVAC updates under MERP program. 

• Eligibility form for RBMS approved. 
• Stantec evaluating SOW to determine the needed scope of the RBMS  

 

Area-Wide Planning (Middlebury, Vergennes, Ferrisburgh) 

• Stantec has completed field work and is finalizing maps and interactive GIS to show areas of 

environmental concern within three target areas (Vergennes, Middlebury, and Ferrisburgh).  

• These will be delivered to contractors including White & Burke, Toole Design, and SE Group to be used 

in conjunction with associated Transportation-Oriented Development (TOD) work. 

 

(continued on next page) 
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Potential Sites: 

Other Municipal Energy Resilience Program (MERP)-awarded buildings:  

• Orwell: Firehouse, Clerk's office, town garage and sewer plant 

• Ripton: Fire station, community house 

• Leicester: Town hall, town office 

• Starksboro: Food shelf 

• Ferrisburgh: Town Hall and offices 

• Vergennes: Bixby Library 

• Bristol: Holley Hall 

• Bridport: Town office, Town Highway garage 

• Whiting: Town office Town Hall 

ACRPC (A. L’Roe working with J. Larson) to determine which buildings are most likely to need 

Regulated Building Materials Assessments- A. L’Roe will complete eligibility forms and if approved, 

Stantec will coordinate with Clay Point to complete necessary assessment work. 

 

              

Completed Sites: 

 

Site #1 – Otter Creek Childcare (150 Weybridge St., Middlebury)  

• Phase 1 ESA – COMPLETED 

• RBM Survey – COMPLETED 

 

Site #2 – Vergennes Opera House (120/136 Main St., Vergennes) 

• RBM Survey – COMPLETED 

 

Site #9 – Ilsley Library (Middlebury) 

• RBM Survey – COMPLETED 

 

              

Sites considered, but not currently feasible: 

• Bristol Public Works Building- Pine Street- doesn’t qualify for BRELLA protections 

• GMP Twin Bridges on Otter Creek, Weybridge- not interested in assessment 

• Addison Town Office- town not interested in building materials assessment 

• Turning Point Center of Addison County - 54A Creek Road, Middlebury 


